This paper was prepared for the opening address at the symposium and is intended to provide material for contemplation whilst considering the latest in monitoring and communications. By examining case studies ranging from the successful to the disastrous, and by considering modern understanding as to how we humans think, it is hoped that the issues raised will provide an appropriate framework for the symposium.
Introduction
In our day and age, as will be demonstrated by numerous papers at this symposium, we have remarkable ability to monitor geotechnical and groundwater works. We can monitor pore pressures, strains, displacements, temperature, chemical signals, air quality, vibrations, and so on, at remote sites and deep in the earth, and we can stream the data to our offices, homes and smart phones in real time. We can fly drones to give us aerial scans from any angle, and we can wave LiDAR scanners by hand in underground openings to give us 3D images.
If I had tried to summarise the state of the art for this presentation I would have been out of date before the symposium started. So that is not my purpose; my purpose is to make us ask three questions:
1. Why are we monitoring whatever we are monitoring?
2. Against what expectations and criteria are we going to interpret the results?
3. What unconscious bias do we carry in respect of interpreting the results?
As a matter of principle, I do not accept the answers to be encapsulated in:
"I will monitor everything I can think of and hope that the data will show me something."
Such an answer may be acceptable for academic studies, and may help forensic experts when working out why your project went wrong. Designers and contractors need to take a different view, as I will summarise after presenting some case studies of the good, the bad and the ugly.
2
The good
Leonardo da Vinci
Somewhere between 1478 and 1518, Leonardo da Vinci ventured briefly into the engineering geology of landslides, and recommended what remains today fundamental to monitoring thereof.
His sketch of a natural landslide (Codex Arundel IV) showing shearing along inclined bedding, is given in Figure 1 . His advice is as follows:
"In order to find the solid part of these strata, it is necessary to make a shaft at the foot of the wall of great depth through the strata; and in this shaft, on the side from which the hill slopes, smooth and flatten a space one palm wide from the top to the bottom; and after some time this smooth portion made on the side of the shaft, will show plainly which part of the hill is moving."
Figure 1 Leonardo's investigation of a shear plane in a natural landslide
We may nowadays choose to use inclinometers rather than hand dug shafts, but the principle remains the same. Understand the geology monitor appropriately, and you will probably understand a landslide.
The Opera House carpark, Sydney
Two hundred and seventeen years ago when the first Europeans viewed Sydney Cove, they could see on the eastern side of the bay, a long spit of land which was almost entirely composed of a 10 m depth of bleached shell left behind after thousands of years of Aboriginal meals. For fifty years, it provided the new settlement with the raw material for lime manufacture. Later Fort Macquarie was built on this point ( Figure 2 ). In 1902, the fort was demolished, fill was placed and a large tram terminus building was constructed ( Figure 3 ). This was demolished in the 1960s for construction of the Opera House. The Tarpeian Way, which runs just inside the railing of the Botanic Gardens, was so named because of a very large sandstone outcrop on Bennelong Point. Governor Phillip's officers called it the Tarpeian Rock after that rock in Ancient Rome from which traitors were tossed. It was quarried in about 1817 to form the clean cut face that we now see (Figure 4 ). It is this sandstone unit which forms the roof of the Sydney Opera House underground parking station.
Figure 4 Face of quarry exposing the sandstone that is the roof of the Opera House Carpark
The parking station is a free standing double helix concrete structure in a donut shaped cavern. The helical concrete structure does not touch, or support, the cavern roof or sidewalls.
The cavern has an outer diameter of 71.5 m, with a central rock column 36.4 m in diameter ( Figure 5 ). Parking space requirements dictated a free span of 17.5 m.
The vehicle access tunnels pass over the top of the Sydney Harbour Tunnel. This made it necessary to design the cavern crown as close as possible to the ground surface, resulting in overburden cover of about 6 m of sandstone. FMGM 2015, Sydney, Australia
Figure 5 3D sketch of the double helix in its cavern
The design of the cavern roof represented the fortunate convergence of ideas. For years we had been developing the idea proposed by Evans (1941) that a thick beam of rock can span very substantial distances, provided its integrity can be maintained. The design and construction in 1988/89 of the flat roof of the 13.5 m wide Bondi pumping station gave further confidence (Pells & Best 1991) . The evidence suggested we could create the 17.5 m span at Bennelong with only 6 m of rock cover. However, there was no coherent analytical design method.
The late Dr Booker reworked Evans' linear arch theory so that the line of thrust did not have to be guessed but was calculated using one-dimensional finite element theory. This allowed studies to be made of both deformation and the stability of a roof beam by varying mass modulus, beam fixity, stress field and loading.
The analyses showed that 6 m of massive sandstone could span 17.5 m with a predicted deflection of about 10 mm and a safety factor of greater than 10 against compressional failure at the haunches. The problem was that the real 6 to 7 m of sandstone comprised beds 1 to 2 m thick, so it was necessary to design a reinforcing system which would make this laminated system act as a single 6 m thick, no tension, pseudo-elastic medium. There were many parameters that had to be estimated for this design and we were acutely aware of the consequences if we were wrong.
Calculations were made as to how crown sag would increase with sequentially increased span, as the key design idea was to use monitoring of crown sag as the span was progressively increased, to prove, or disprove, the design assumptions. The original diagram showing calculated crown deflection as a function of increasing span is given in Figure 6 .
Figure 6 Design predictions of crown deflection versus increasing span (1990)
Construction was programmed so as to increase the crown span in steps ( Figure 7) , with monitoring of crown sag, surface settlement and rock mass dilation, specifically established to allow comparison of field reality with design modelling. This monitoring was explicitly set up to allow verification, or otherwise, of the design expectations and to ensure that unexpected and unacceptable performance was determined before a disastrous situation could develop. Figure 8 shows the comparison between measured crown sag, as the span increased, with the design stage predictions. Comparison of surface subsidence with internal sag measurements showed that the sag over centre span was directly transferred to the surface. This agreed with extensometer measurements which showed typical bed separation of about 1 mm.
Figure 7 Incremental widening of the crown of the carpark donut-cavern
These data gave us confidence that the actual rock mass behaviour was consistent with our models, and that the design was appropriate.
Figure 8 Comparison between design calculations and construction monitoring FMGM 2015, Sydney, Australia
There was more to the monitoring instrumentation than summarised above, but for the purpose of this paper, the material presented is sufficient to show key thought processes relevant to the monitoring.
As an aside, it is now 20 years since completion of the carpark. Ongoing monitoring has revealed some behaviour different to that expected at design stage.
The first is that the massive, circular sandstone pillar, 36.5 m diameter and 37 m high has compressed about 15 mm; mostly, we think, by shrinkage associated with being completely dried.
The second is that creep movements of the crown have been greater than expected, amounting to an additional maximum crown sag, and surface settlement, of about 5 mm.
A bad outcome but good input -Golden Cross

Location: Golden Cross mine, New Zealand
In the early 1990s, Coeur d'Alene Mines bought the Golden Cross gold mine in the Coromandel Peninsula of New Zealand. This was an old underground mining area, and was opened up with a new open pit, processing plant and tailings dam. The area is beautiful and environmentally sensitive, and the mine infrastructure was developed with great care. Trout could be caught just downstream of the ore processing plant. As shown in Figures 9, 10 and 11, the tailings dam was on a hillside about 1 km upslope of the access road. 
The initial story
Arriving at night on a site visit in April 1995, Tim Sullivan, consulting engineering geologist, recorded somewhere in his subconscious, certain bumps ('two steps' in his words) in the access road, south west and about 1 km downhill from the dam. He had been retained to give advice on the open pit, so thought no more about these bumps. Some months later (August) he drove the same road, again noted mentally that the bumps were different ('five steps'). The information was parked somewhere in his mind.
Meanwhile consultants were involved in design and monitoring of the tailings dam. Concerns had arisen regarding cracking in the left abutment area. Investigations had been undertaken. What were considered to be appropriate and comprehensive monitoring measures were established. However, all focus was on the area within about 200 m of the wall. The designers were confident that the issue had to be localised. Further fill was placed against the, already gentle, downstream face of the dam (Figure 12 ). However, as Nobel Laureate Kahneman (2011) says:
"Subjective confidence in a judgement is not a reasoned evaluation of the probability that this judgement is correct. Confidence is a feeling, which reflects the coherence of the information and the cognitive ease of processing it. It is wise to take admissions of uncertainty seriously, but declarations of high confidence mainly tell you that an individual has constructed a coherent story in his mind, not necessarily that the story is true."
Figure 12
Downstream face of the main embankment on hillside about 1 km above access road
Movements continued, and the whole issue heated up when a crack, with associated shearing, opened about 100 mm at Trig J near the left abutment of the dam.
A month later
A month or so later, Tim Sullivan, Professor Robin Fell and I were retained to review the tailings dam issue. It did not take very long to put together the following additional facts and observations.
1. The geology beneath, and downhill of, the dam comprised:
 Ash, alluvial and colluvial deposits, overlying.
 Omahia Andesite, with an unconformable contact dipping 10° west-south-west, overlying.
 Coromandel Volcanics (basement rock).
2. It had been known for decades that the contact between the Omahia Andesite and the smectite-rich, Coromandel Volcanics had played an important role in shaping the land. Four 'active faults' had been identified during investigations for the dam.
3. An area of tomos (Maori word for sinkhole) had been identified in the saddle embankment area during construction, and another within the reservoir area. On the basis of these observations, Sullivan postulated that Coeur d'Alene Mines could be dealing with a very large landslide (about 1.5 km downslope length, and 0.6 km width) of unknown depth, carrying the whole tailings dam along for the ride. It need hardly be said that this view did not go across very well. Strong views were expressed that the events and features listed above were unrelated, representing various localised near-surface instability features. Analyses of the localised monitoring system around the dam continued, and further localised remedial measures were undertaken.
Hoping to clinch the argument, an inclinometer was installed in a 100 m deep hole downslope of the dam. After a few weeks, there appeared the characteristic shear step, at a depth of 69 m ( Figure 13 ).
Figure 13 Initial readings from Inclinometer N8
Sullivan noted the 'noticeable deflection at the unconformity' in N8: but the designers of the dam, with all the emotional baggage that had to go with that position, recorded that "the plot of N8 at enlarged scale shows no significant movement has occurred at the kink and the apparent deformation is most likely settling-in." By early 1996, the following conclusions had been reached (Figures 15 and 16 ).
 The area containing, and to the south of the tailings embankment, was a large deep-seated translational landslide.
 The head of the slide was located upslope of the tailings embankment, and there was evidence to indicate a toe region west of the access road, a distance of over 1.5 km.
 The basal shear surface was along the low strength, slickensided, contact zone located around the base of the Omahia Andesite. This shear zone was up to 80 m below the ground surface.
Figure 15
The approximate boundaries of the landslide at Golden Cross
Figure 16 Vectors from inclinometers, showing interpreted landslide by PSM
This was not quite the end of the saga. Others refused to accept that the landslide extended across the access road, some 1.5 km from the dam. On the basis of this blinkered view it was decided to build a 'stabilising' fill uphill of the road. After much expenditure, the net effect was to accelerate landslide movements.
Within a year, the profitable mine was abandoned.
4
The ugly: Heathrow Express tunnels
Location and magnitude of the Heathrow Express tunnel collapse "One of the worst civil engineering disasters in the United Kingdom in the last quarter of a century occurred during the night of 20-21, October 1994 when tunnels in the course of construction beneath Heathrow Airport's Central Terminal Area (CTA) collapsed. They continued to collapse over the following days. The public and those engaged in the construction work were exposed to grave risk of injury. Workers were evacuated from the tunnels minutes before the first collapse. Some had been carrying out repairs to critical parts of a tunnel lining while others had been advancing a parallel tunnel. By remarkable good fortune no one was injured. Major short-term disruption to the airport followed. The Heathrow Express Rail Link project of which the tunnels were a part, suffered a severe set-back."
The Collapse of NATM tunnels at Heathrow Airport', Health & Safety Executive 1994.
In February 1999, the heaviest fines ever imposed, following prosecution by the British Health and Safety Executive (HSE), were levied against Balfour Beatty (GBP 1.3 million) and Geoconsult (GBP 0.6 million). Geoconsult's culpability related to aspects of design, monitoring and interpretation of monitoring of the NATM tunnelling -and to a failure to warn. 
Forensic findings
The forensic report by the HSE found: Figure 21 ).
Figure 21 Summary of monitoring data (modified from HSE 1994)
Another European forensic engineer noted that, despite limited instrumentation and inadequate software for processing the data, there was sufficient recorded data to indicate the high probability of failure, and the failure mechanism (Wallis 1999) .
Most importantly, the HSE report stated:
"The collapses could have been prevented but a cultural mind-set focused attention on the apparent economies and the need for production rather than the particular risks."
This cultural mindset is, in effect, the point made by Kahneman in his book, 'Thinking, fast and slow'. He shows that our so-called rational thinking (his System 2) is substantially influenced by our autonomic thinking, (his System 1), viz:
"System 2 is more of an apologist for the emotions of System 1 than a critic of those emotions -an endorser rather than an enforcer. Its search for information and arguments is mostly constrained to information that is consistent with existing beliefs..."
The ramifications of this point are picked up in the conclusions to this paper. 
Figure 23
Oblique aerial photo shortly after the failure Figure 24 The extent of the slide from above the village of Casso (lower left corner) that was partly swept away (photo Pells, 1968)
Figure 25
The arch after the wave had passed over the crest -note the abraded concrete reinforcing 0.5 km downstream and 300 m above the valley floor (photo Pells, 1968) The entire mass slid approximately 500 m northwards, at up to 30 m/s. The slide completely blocked the gorge to a depth of up to 400 m, and it travelled up to 140 m up the opposite bank. Movement of the landslide mass ceased after a maximum of 45 s. The reservoir contained 115 million m 3 of water. A wave of water was pushed up the opposite bank and destroyed the lower part of the village of Casso, 260 m above lake level. The displaced water then overtopped at more than 100 m above the crest.
An estimated 30 million m 3 fell into the narrow gorge of the Vaiont River, roared out into the Piave valley and destroyed the villages of Longarone (Figures 26 and 27) , Pirago, Villanova and Rivalta. 
Figure 28
Plots of reservoir and piezometer levels
As can be seen from Figures 28 and 29, the lake level started to be raised again during April 1963. Movements started again after the reservoir level reached 700 m. Velocity remained low until, in early September, at a lake elevation of 710 m, the rate of slope movement increased from 5 to 10 mm/day. This continued to increase throughout September, reaching 20 to 40 mm/day at the beginning of October (Figures 29 and 30 ).
Figure 29 Plots of displacements versus time
The reservoir was lowered to about 700 m but the velocity increased up to 200 mm/day. At 2239 h on 9 October 1963, the southern rock slope of Mount Toc failed (Figure 31 ).
Figure 30
Slide mass velocities pre-failure
The idea had been developed to 'manage' the landslide by manipulating reservoir water levels. The slide was supposed to move gently into the reservoir, separating the main storage area from the wall and turbine intakes. So a bypass tunnel was constructed on the opposite side to connect the remaining reservoir to the turbines.
The magnitude of the landslide that actually occurred had been discounted by almost all, except the 32-year-old geologist Eduardo Semenza (Genevois & Ghirotti 2005) . As a twist of fate, Eduardo was the son of the designer of the dam, Carlo Semenza, who initially was sceptical of his son's findings (Guzzetti & Lollino 2011) . Carlo died two years before the disaster.
From fieldwork, Eduardo identified geomorphological features that he correctly interpreted as evidence of a very large, ancient landslide deposit, extending some 1.5 km along the left flank of the reservoir area. He postulated that this landslide had filled the valley after the retreat of the Würm glacier. Subsequently a new Vaiont river cut through the deposit leaving most of the original slip mass on the left flank, and a portion on the right side. This portion was subsequently called Colle Insolata. In the failure, Colle Insolata was pushed up the right flank of the valley (Figure 31 ).
Figure 31
Cross-section before and after. Note the Sydney Opera House to scale in the upper section Whilst Leopold Muller accepted the geomorphological evidence, others did not, and debate raged as to whether there would be small slides, large slides, slow slides or fast slides. There was 'continuous rejection of the worst case scenario -a gigantic single landslide -by the authorities, by the electric power company and the government' (Genevois & Ghirotti 2005) .
Nobody predicted what happened and, to this day, there is no consensus as to why it moved so suddenly and so quickly (Figures 32 and 33) .
Initially there was a large amount of speculation about the location of the sliding surface, but studies have confirmed that it was located in thin (50 to 150 mm) clay layers within the limestone. Whilst most consider it was reactivation of an ancient landslide, Skempton and others were of the view it was a first-time failure. 
Discussion
Some easy conclusions can be drawn from the stories presented above, and I reach these with substantial help from Daniel Kahneman (2011). 5. Do not just rely on numerical monitoring data, ensure you have a good geological model, and listen to wise and experienced geologists. They often see things that engineers miss completely.
Then there is a difficult point, which relates to extreme events, such as the Vaiont landslide.
I suggest that the violence of the Vaiont landslide was a 'Black Swan', an extreme event that could not be predicted (Taleb 2007) . This kind of thing must be borne in mind whenever our monitoring data indicate that the structure, or facility, may be approaching failure. In such scenarios, 'errors of prediction are inevitable, because the world is unpredictable'.
The best solution is stay, and play, far away from the tipping point of collapse -but if you find yourself there, you are in a near-impossible place. Cry failure from the rooftop and you run the risk of being a scaremonger; whisper all is well, and you could be an idiot condemning people to death. Personally, I choose to be a scaremonger.
